Key activities for Stage 1 tower

- The concrete slab for the ground floor is now complete with approximately 450 cubic metres of concrete poured last week in various areas.

- Level 2 of the tower is starting to form in preparation for the concrete pour next week (weather permitting).

- Planning for the nine lifts and two staircases in the middle of the tower, and the north-west and north-east staircases are progressing well.

- The high voltage works to the intersection of Derby and Somerset Streets will be completed by mid-February.

- The sewer augmentation works along Somerset Street will commence next week.

New childcare centre

- The external brick walls of the new centre are complete.

- Installation of the roof is approximately 90 per cent complete.

- Brick laying for site sheds, storm water rectification works, electrical and mechanical works will commence next week.

For more information:
Website: www.nepeanredevelopment.health.nsw.gov.au
Email: HI-nepeanredevelopment@health.nsw.gov.au